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1.0 General Scope of Work

The U.S. Environmental Protection Agency (EPA) has tasked Environmental Remediation, LLC (ER) of
ERRS Region 8 Contract Number EPS81302, to procure and manage the reopening and ground support
construction at the Gold King Mine — 7 Level adit in San Juan County near Site-ia Silverton, Colorado.

The successful bidder / subcontractor shall mobilize all labor, matenal, egquipment, and supplies
necessary to perform as directed by ERLLC/EPA and in compliance with the attached Gold King Mine
Temporary Access Support Guidelines (Deere & Ault, 2014).

Environmental Remediation LLC shall award a performance Subcontract as a result of this solicitation.
The successful bidder will be selected based on demonstrated experience with similar construction, ability
to commence and complete work by September 30 2014, and cost.

1.1 Site Background

The Jgpe—Gold King Mine — 7 Level portal is located at elevation 11,450 feet on the north side of h‘le
North Fork Cement Creek, approximately eight miles north of Silverton, Colorado. The adit_porial and a

portion of the tunnel collapsed s estimaled te-be at least 700 feat long A ~aLw losure and pipe were
installed by the r.'r‘DS!"FTft,‘hT. 91 L\e‘_‘.nnwtn-n and Mlnl: ety ( _Thea _' at ap, DrommarPN 50
100 gpm__Itis ne S

to assess the

According to a former miner, typical tunnel dimensions are 10 feet wide and 10 feet tall. At the ime when
the mine was worked in early 1990's_ there was minimal ground support in the first 100 feet in from the
portal  Heportedly. the next 600 foot section of the adit is bald (no support) until a collapse is reached at
700 feet. The adit was driven around the collapse. Further conditions are unknown. J-nrrn.' ground
conditions may not be consister |r with the above infarmation At the time {ate 1000 aady 1000c) the

b Sl ritioe walEr taane Mot tocarbi el natal e sl uit- dratiabia ditis skl
¥ e p o T g ™ - 2 =
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€ ;

Hrae b t,'. demed—sines—The aﬂached Gold Klng Mine Temporar],ur Access Support Gmdellnes provide
specifications for construction using materials available from the site owner and are based on limited
historical knowledge. The complete scope of work to be performed is unknown and therefore ERLLC is
soliciting for time and matenals rates.

2.0 Description of Work

The work includes mobilizing and demobilizing surface and underground equipment and materials to
establish operations. Underground work tasks include providing Health & Safety, establishing necessary
ventilation, temporary utilities and safe travel way in the underground workings; cleaning scaling and
preparing the portal area; controlling mine water flow and providing any devices necessary to surface in

delivering maternial to and from work areas.

The blockage in the adit must be removed in_a manner to prevent a surge of impounded mine water from
bemg released Specifically, water impounded behnd the blockage must be drawn down m a controlied
manner as the blockage is removed. In addition. the flow from the adit must be directed into the existing
channel or other convevance provided by ERLLC

Page 40P 16

—| Commented [MS2]: We should ask for a plan as to how?



ENVIRONMENTAL RESTORATION, LLC USEPA REGION 8
Request for Proposal G8-15

Portal Opening and Support

Due Date August 01, 2014

USEPA REGION 8

Request for Proposal GT8-24
sign/Build Tunnel/Bulkhead
Due Date March 03, 2014

ER will conduct operations in oversight management of surface and underground work activities to include
construction & maintenance of repository, retention pond & water treatment, access road maintenance,
office trailer, utilities to trailer and portable toilets.

The Scope of Work for the project includes; providing Health & Safety, payment and performance bonds,
participation in meetings as needed, obtaining all required licenses and permits (local, state, federal,
other) mobilization, structural installation, technical oversight, structural operations and demobilization.

ER shall require the Subcontractor to provide all necessary labor, equipment, material, supplies, disposal
and testing to perform the work as descr bed in the attached guidelines and as necessary to complete the
performance requirements specified for all phases of work.

The Subcontractor shall dispose of all generated waste material(s) (i.e. water, muck, rock, etc.) as a result
of construction from this site to the surface retention pond and repository. H-neecessary; Any waste
material (mentioned above) is to be shipped off site ER will provide this task in compliance with EPA's
CERCLA off-site rule and all existing laws and regulations of the United States, State, County, Township
or other Governmental agency, where applicable. All offsite disposal including manifesting,
documentation, and final disposition shall be performed by the ER Response Manager and signed and
approved by the EPA OSC prior to removal and transportation for disposal.

During work activities, the subcontractor shall remove from the vicinity of the work and haul all rubbish,
trash, garbage, and construction debris to an approved disposal site.

2.1 Definitions

= Generator - U.S. Environmental Protection Agency, Region VIII

= Contractor — Environmental Restoration L.L.C. (ER)

= Subcontractor - The successful bidder which will perform all work on site

= Work - The term Work includes all engineering, labor, materials, equipment, services, and incidentals
necessary to successfully complete the specifications described in this Request for Proposal and in the
ERRS Region VIII Subcontract Agreement

= ARARS - Applicable or Relevant and Appropriate Regulations

= Response Manager (RM) — ER’s Site Specific Project Manager

= EPA OSC - U.S. Environmental Protection Agency, On-Scene Coordinator

2.2 ARARs

Personnel on site will follow all pertaining ARARs in reference to MSHA and OSHA in performing work on
this site.

3.0 Project Technical Requirements

The proposed reopening of the adit is expected to include

the portal and the initial 70-100 inby.
Ground conditions are described in the attached guidelines based on limited historical information. The
selected subcontractor will, at the direction of ERLLC/EPA, follow the guidelines to construct a portal and
establish safe ground control for temporary access. Additionally, subcontractor may be tasked with
construction of retaining/settling ponds below the portal and assistance with installing stream diversion

pipe.

The technical site information provided within this RFP has been provided by USEPA & Colorado Division
of Reclamation Mining & Safety and is based on the work of others. Environmental Restoration L.L.C.
assumes no responsibility or liability for the accuracy, completeness, or integrity of any information within
the RFP. It is the bidder’s sole responsibility to confirm the validity and accuracy of all data and information
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provided within the RFP. Submittal of a proposal will serve as confirmation that bidders have confirmed all
information within the RFP, or obtained sufficient other information to fully understand all site conditions
and potential limitations that may hamper their technical approach.

Each interested bidder will submit a Proposal that includes a list of similar projects (3 minimum)
completed by personnel to be assigned to this work, list of key personnel and their appropriate training
credentials, a proposed crew size and consistency and a rate schedule that includes all proposed
personnel, equipment and mark-up for subcontracted services and supplies.

Schedule delays resulting from construction of designed structures or verification by others that design
specification were not met are the respons bility of the Subcontractor and shall not constitute changed
conditions or reimbursement of any type other than those costs associated with the line items. Any
downtime resulting from construction of designed structures and verification by others that specifications
were not met should be reflected in the project schedule.

This project will be awarded on a ‘Best Value’ basis, with experience, ability to meet schedule and costs all

being taken into consideration.

This procurement can be delayed, cancelled or terminated for any reason. All bids may be rejected.
40 General Services

Environmental Restoration L.L C. (ER), under the U.S EPA Region VIl ERRS Contract will serve as Prime
Contractor for all site remediation activity. The bidder will be operating as a Subcontractor to ER. Other
contractor’'s onsite may include Weston Services, as U.S EPA Region 8's START Contractor and Deere &
Ault as ERLLC's technical consultant.

For the remainder of this section “Subcontractor” means winning bidder of this RFP.
The Subcontractor shall begin mobilization as defined within their proposed schedule.
Daily progress meetings will be held on site to discuss the following topics:
= Current project status and schedule;
= Impacts to schedule;
= The agreed program of future work, including the subcontractor's proposed action to complete the
work on time; and
= Actions to be taken to remedy delays.

5.0 Project Specific Requirements

An award will be made after evaluating bidding contractor's technical proposal, schedule and costs. This
RFP may be cancelled for convenience.

The successful bidder will be paid Net60 after receipt of an approved invoice. Weekly invoices are
suggested. Daily costs should be provided to the ERLLC Response Manager for cost tracking purposes.

5.1 Cleanup

The subcontractor shall at all times keep the construction area free from accumulations of waste material
or rubbish resulting from his work. Upon completion of the work, the subcontractor shall remove from the
vicinity of the work and haul all rubbish, trash, garbage, and construction debris to an approved disposal
site. Additionally, the subcontractor shall remove from the vicinity all unused materials, and the like,
belonging to the subcontractor or used under the subcontractor's direction during construction.

FPage 6o 16
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5.2 Pricing Format
Pricing will be based on a provided rate schedule and proposed crew size/composition.
5.3 Disposal

ER shall be responsible for disposal of any and all “contaminated waste streams” generated by the
rehabilitation of Gold King.

5.4 Measurement, Payment and Definitions

All items confained in the contract are herein defined and the manner and the method of measurement
any payment is descrbed. The bid items on the Schedule of Pricing reflect the actual payment for all
labor, equipment, and materials in the project. Any work required for the successful completion of the
work which is not itemized shall be considered incidental to the bid items.

Unbalanced bids, as determined through distribution of costs in historic costs using the same technology
will either be returned for clarification or removed from consideration.

5.4.1 - Bid tem 1.0 Mobilization

Upon receipt of the Notice to Proceed, the Subcontractor shall furnish, mobilize, move in, and install |

such temporary works and all safety equipment, supplies, and other items and equipment as are
necessary for meeting safety regulations and the successful completion of the project work. The
Subcontractor shall also operate and maintain such temporary works and equipment throughout the
penod of construction. All applicable temporary works shall fully comply with all rules and regulations.

5.4.1.1 - Project Safety

All OSHA regulations concerning working in @ jconfined space environment must be followed during

the conduct of this project. OSHA has jurisdiction over workers and safety at this project, so the
Subcontractor must be aware of all OSHA safety regulations that pertain to the work and jobsite.
MSHA regulations are commonly referenced throughout this Bid Document where they are more
stringent or more site-specific to underground mining tasks and operations. The Subcontractor must
have a working knowledge of and follow all MSHA regulations governing underground-hardrock
mining operations during the conduct of this project. All of Subcontractor’s employees working or
entering underground MUST possess MSHA form 5023 40-hour underground hardrock miner
training. Each piece of motorized underground equipment must conform to all applicable
MSHA regulations.

MSHA regulations will always be followed except in any cases where the equivalent OSHA rule is
more stringent than MSHA._ In case of accident or injury, OSHA has ultimate jurisdiction over workers
and safety at this project.

The Mobilization Task includes establishment of all surface infrastructure, including placement of fire
extinguishers, first aid kits, first-aid stretcher stations and flammable liquids storage, fuel storage, and
all other MSHA required equipment and materals, including proper placarding and waming signs as
required by MSHA regulations. Sanitation faciliies and all MSHA first aid and safety equipment are
required.

Copies of all proposed personnel safety certifications should be provided with the Health and Safety

Plan. Certifications for personnel used after delivery of the HASP must be provided prior to the person
being mobilized.
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Costs for Bonds, Insurance, and preparation of the Health and Safety Plan, all safety equipment,
required training, and establishment of safe operations on site shall also be included in the
Mobilization Task. ER will not reimburse for additional training outside of initial mobilization costs.

5.4.1.2 - Measurement and Payment for Mobilization
No measurement for payment shall be made for mobilization. Payment of full lump sum price bid will
be made with the first monthly progress payment after completion of the work described above for

mobilization.

5.4.2 - Bid Item 2.0 Time and Materials Rate Sheet

Bidders shall provide a T&M rate sheet that includes all expected labor classes, equipment and
subsistence and lodging costs. A percentage-based markup shall be identified for purchase or rental
of items not on the rate sheet.

5.4.2.1 - Measurement and Payment

Daily Work Reports (DWR) shall be provided to the ERLLC Response Manager that identifies each
days costs. The RM will review the DWR within 24hrs. The subcontractor will use the approved DWRs
to create periodic invoices.

5.4.3 - Bid Item 3.0 Demobilization

Upon completion of the work under this Contract, the Subcontractor shall remove all temporary
facilities, underground temporary infrastructure, and equipment. The Subcontractor shall remove from
the work site all rubbish, unused materials, and shall fill and dress all holes and disturbances made for
convenience, and leave all areas in good order and condition, subject to the approval of the Project
Response Manager and the USEPA On-site Coordinator.

5.4.3.1 - Measurement and Payment
No measurement for payment shall be made for Demobilization. Payment of full lump sum price bid
will be made with the first monthly progress payment after completion of the work described above for

demobilization.

5.4.4 - Bid Item 4.0 Bond Cost

The mandatory 100% Performance and Payment Bond price will be provided as a lump sum item and
to be issued to ER within 5 business days of award. Additionally if for any reason the price were to
increase additional bond coverage will be required.

6.0 Project Terms and Conditions
6.1. General

The Subcontractor shall provide all engineering, analytical, labor, materials, and equipment necessary
for the scope of work provided above per the following specification attachments and references. No
other work shall be performed unless written direction is provided by the authorized Environmental
Remediation LLC representative in the form of a Change Order.

The Subcontractor shall research any and meet all requirements of the State of Colorado as to design
and constructions laws, and fully investigates and comply with the need / potential need for a
Professional Engineer’s review and stamp for project plans. This review shall be fully represented in
your submitted schedule and costs.

Page 8 of 16
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6.2 Insurance Requirements

Minimum Insurance Requirements per each subcontractor utilized under this SOW:

o Minimum of $1,000,000.00 Comprehensive General Liability Insurance
Minimum of $1,000,000.00 Automobile Liability Insurance
Workers Compensation Insurance — Statutory
Insurance Environmental Restoration, LLC, shall be named as additional insured.
Requirement that Environmental Restoration, LLC be notified in writing a minimum of 30
days prior to any change in, or cancellation of any or all of policy

O o0 0O

Date of certificate must be current and dated within 30 days of receipt by ER LLC

6.3 Safety

The Subcontractor personnel and equipment shall comply with all safety requirements set forth in
applicable State, Federal and local laws and regulations. The Subcontractor shall ensure that all its
employees perform the work in a safe manner by conforming to the Subcontractors and ER’s Health &
Safety Plan.

The Subcontractor will be liable for any and all damages it causes to the premises and /or property
including the costs due the any disruption of business operations to nearby facilities.

The Subcontractor shall obtain all permits, licenses, and other forms of documentation required for
compliance with such laws and regulations.

The Subcontractor personnel and equipment shall comply with all safety requirements set forth in
applicable State, Federal and local laws and regulations including the requirements in MSHA and
OSHA. The Subcontractor shall ensure that its employees perform the work in a safe manner. The
Subcontractor shall also supply all spill containment equipment, safety equipment and materials
required to comply with this statement of work.

The Subcontractor shall adhere to the provided ER health and safety plan as well as provided site
specific health and safety plan for underground mining operations to be submitted for inclusion with
the ER site plan and approved by the ER’s Safety Officer which identifies potential hazards, worker
protection and procedures for the scope of work described in this RFP. As per the submitted site-
specific health and safety plan, the person(s) identified in the plan shall administer (In complete
coordination and absolute cooperation with ER) and implement the plan with Subcontractor personnel.
The Site Health and Safety of all personnel is the number one priority for this and all ER projects and
worksites. All other ER Health and safety rules shall be followed.

The Subcontractor’'s Health and Safety Plan must also incorporate all aspects of safety as it applies to
providing a safe environment for traffic, residents, pedestrians, and the general local population.

6.4 Subcontractor Generated Waste

All efforts shall be made by the Subcontractor to minimize waste generated during the underground
and surface operation. Any unnecessary wastes generated and disposal expenses including
associated costs will be the responsibility of the Subcontractor. The Subcontractor shall supply all spill
containment equipment, safety equipment and materials required to comply with this statement of
work.

Any chemicals brought to the site by the Subcontractor must be accompanied by an MSDS. The

Page 9 of 16
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Subcontractor shall be respons ble for storage, and spill containment of any chemicals brought to the
site.

In addition to any reporting requirements imposed by law, the Subcontractor shall report to the
Response Manager all spills and personnel exposures involving any waste from this site. Such
reports for these incidents shall first be reported by telephone or personal contact immediately, or in
no event longer than 24 hours following discovery of the incident and followed up in writing no later
than seven days after the initial report.

6.5 Personnel

The Subcontractors work and tasks shall be given the constant attention and diligence necessary to
facilitate the successful progress thereof, and shall cooperate with the ER’s Response Manager and
the EPA's representative in every way necessary to the successful completion of the project.

The Subcontractor shall have at the job site at all times as his agent a competent superintendent
thoroughly experienced with the scope of work involved, and capable of executing directions of ER
without delay, and to promptly supply such materials, equipment, tools, labor and other incidentals as
may be required. This superintendent shall be posted to the project for the life of the subcontract, and
shall not be removed or replaced without approval by the ER Response Manager. The Superintendent
shall be an agent of the Subcontractor and shall be authorized by the Subcontractor to propose and
execute change orders.

The Subcontractor will only provide qualified workers who have the necessary training and experience
as required by the site specific Health and Safety Plan. If a Subcontractor employee does not abide
by the specific project requirements, they shall be immediately discharged from the site and not
allowed to return unless authorized by ER. Replacement cost from anyone discharged from the site
shall not be a cost to ER.

6.6 Work Hours

Bidders will be expected to work Monday through Saturday. Typical hours will be 0700-1730.
Additional hours will be at the discretion of the ER Response Manager.

6.7 Administrative / Project Specific
The following conditions apply in addition to the work agreement.

6.7.1 Wages. All work activities performed at the site shall be considered Davis Beacon Act
work (see attached DBA Wage Determination), unless described as Service Contract Act work by
ER. This includes all sub-tiers. Final definition of SCA / DBA work elements will be defined at the
site walk or through later email correspondence. Certified payrolls are required to be submitted
weekly.

6.7.2 Reports. Daily Work Reports; The Subcontractor will be required to maintain and submit
a daily activity log which, at a minimum briefly describes the work performed each day, a list of
labor and equipment used, and any problems encountered. Final format of the Daily plan will be
based on winning bidders example (as required as part of the technical submittal).

6.7.3 Flow-down Provisions. The attachments to the RFP contain ER’s general conditions and
government-required Flow-down clauses that are applicable to all Subcontractors including sub-
tiers. Please review this document carefully and return them signed with your bid. Failure to
complete all Attachments of the RFP may cause the proposal to be considered non-responsive.

6.7.4 Bonds. The Subcontractor shall provide Treasury Listed performance and payment

Page 10 of 16
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bonds with ER as listed shall be received within 5 days of NTP.
= 100 % performance and payment bonds of the total bid amount

6.75 Permits. Subcontractor wamants that is has in effect and will maintain all permits,
licenses, governmental authonzations and approvals required for the scope of work.

6.76 Lien Waivers. Subcontractor shall submit executed lien waivers for any and all vendors_

along with invoices for payment.

7.0 Pre-Bid Meeting and Site Showing

£ jobsite on s=saa-July
20 201« at 10:00 AM. Interested bidders will meet at the parking areaa’swrtch back immediately above the

Colorado Goldfields facility and arrangements to carpool to the site will be made based on tumout.

Bidders are cautioned that, notwithstanding any remarks or clarifications given at this meeting and site
showing, all terms and conditions of the contract documents remain unchanged unless they are changed
by written amendment issued by the ER. If the answers to questions or any amendments. The purpose of
the Pre-Bid meeting is to afford potential bidders the opportunity to inspect the proposed work and access
conditions. Attending the entire Pre-Bid meeting is mandatory. Bidders are advised to be prompt. A sign-in
sheet will be available at the Pre-Bid meeting for firms to register their attendance. It is the bidder's
responsibility to make certain their attendance is recorded on the sign-in sheet. Each individual may
represent him/herself or a single company for the purpose of bidding. Signing the Pre-Bid Meeting
attendance list to represent more than one person or company is not permitted. Failure to sign in
AND sign out, as directed by the Project Response Manager, will be cause for rejection of a bid.

8.0 Receipt of Proposal

Bids are due August 054, 2014 at 3:00 PM MST. Pricing shall be submitted on the attached Schedule of
Pricing form attached to this RFP. Fax or e-mail bids shall be accepted with the original to follow via
regular mail. Pricing is required to be effective the duration of the contract.

Bidders shall submit three copies of their proposa .

A late proposal or modification of proposal may be grounds for elimination as a viable bid. Alternate
proposals may be submitied but schedule may dictate little or no review of alternates.

Submit Proposals to: Environmental Remediation LLC I Fhone
1666 Fabick Dnve Fax
St. Louis, MO 63026 m
Attention’

The technical proposal submitted shall be in sufficient detall to adequately describe the needed
information but the content shall be limited to approximately 50 pages including all, text, tables, drawings
and references, excluding specific plans defined and required as part of the proposal. Technical proposals
may, at the submitter option, include calculations; equipment cut sheets, and other information that will
support a given technical approach.
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8.1 Award of Subcontract

Bidders should note this is an EPA time-critical removal project and that bidder’s inability to provide an
aggressive, but realistic, schedule and demonstrated ability to provide all required resources on
schedule, will be considered during the evaluation process. Be advised this RFP does not guarantee
the work will be performed, and makes no guarantee on quantities. The actual quantities may be
greater than or less than the quantity specified in the Scope of Work.

ER reserves the right, without qualification, to accept or reject any and all quotations, to award a
subcontract as a result of this RFP, and to request additional clarifying information through written
information on addenda’s. All quotations should be submitted with the most favorable pricing. ER
intends on awarding a “Best Value” subcontract based on a combination of technical proposal, past
performance, references, schedule, and price.

ER and the USEPA reserve the right to ask for additional details and clarify technical proposals. Under
no circumstance is ER’s award of a contract to be construed as ‘approval’ of a technology or approach
by either ER or the USEPA. Meeting the performance specification defined within this RFP remains
the sole respons bility of the successful bidder.

Any exceptions to the RFP may cause the proposal to be rejected. Please ask all questions prior to
submission of proposals and allow ample time for response. Due to project time constraints ER does
not envision extending the proposed “due date” for proposals.

By submitting a Proposal the Bidder agrees/consents that ER in determining the successful bidder
and their elig bility for the award, may consider the Bidder's experience and facilities, conduct and
performance under other contracts, financial condition, technical proposal, reputation in the industry,
and other factors which could affect the Bidder's performance of the work.

8.2 Subcontractor List

Each bidder shall list in the spaces provided in the Proposal Form (1) the name and address of each
Subcontractor proposed to perform any portion of the work descr bed under this Request for Proposal
if the total amount of the work exceeds 10% of the total Contract amount, and (2) the portion of the
work to be performed by each Subcontractor.

9.0 Measurement and Payment

All items contained in the contract are herein defined and the manner and the method of measurement of
any payment are described. The bid items on the Schedule of Pricing reflect the actual payment for all
labor, equipment, materials and all other costs associated with the completion of the performance work
and to be all inclusive of the complete scope of work. The costs shall include all incidentals such as
engineering work, administrative work, mobilization, demobilization and miscellaneous costs.

Payment requests will be submitted and approved by the ER Response Manager based on the actual
percentage of work performed in relation to performance and scheduled milestones. Payments terms are
60 days after receipt and acceptance of a valid invoice.

10.0 Final Inspection

Before final acceptance, all ground occupied by the Subcontractor shall be cleaned of all rubbish, excess
materials, temporary structures, equipment, and all parts of the work site shall be left in a neat and
presentable condition. This work shall be done to the satisfaction of the ER Response Manager. A final
inspection of the work site shall be done by the ER Response Manager and the Subcontractor for final
acceptance of the work.
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ENVIRONMENTAL RESTORATION, LLC USEPA REGION 8
Request for Proposal G8-15

Portal Opening and Support

Due Date August 01, 2014

USEPA REGION 8

Request for Proposal GT8-24
sign/Build Tunnel/Bulkhead
Due Date March 03, 2014

A final punch list shall be made by ER and the Subcontractor during the final inspection which will detail to
fully outline to the Subcontractor:

a) Work to be completed, if any;
b) Work not in compliance with the drawings or specifications, if any;
¢) Unsatisfactory work for any reason, if any.

Any deficiencies found during this final inspection shall be identified in writing from the ER Response
Manager, and corrected immediately by the Subcontractor.

Final payment to the Subcontractor shall be made in accordance with the ER work Agreement and receipt
of lien waivers.
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ENVIRONMENTAL RESTORATION, LLC USEPA REGION 8
Request for Proposal G8-15

Portal Opening and Support

Due Date August 01, 2014

RESFORATION

USEPA REGION B

Request for Proposal GT8-24
sign/Build Tunnel/Bulkhead
Due Date March 03, 2014

Attachment A
UPPER GOLD KING TEMPORARY ACCESS SUPPORT GUIDELINES
AND
PROPOSAL ACKNOWLEDGMENT

To: | Environmental Remediation LLC From:
1666 Fabick Dr. (company name)
St Louis, MO 63026 {street address, city, stafe and zip)

(telephone number)

== =~
Site Name: Gold King Mine Site GB-15

Location: Silverton , Colorado

The Subcontractor proposes to provide all equipment, labor, matenals, and equipment necessary for the
scope of work provided above and per Request for Proposal G8-15-001 and all attached drawings and
specifications relative to the terms and conditions provided for the consideration of the bid prices provided
herein on the pricing schedule.

The Subcontractor agrees they have examined the RFP and the extent of the scope of work, have
examined the provided drawings, specifications, attachments, and examined and understands all existing
local conditions relative to site access, city codes and permits, hazards, labor, and any other conditions
affecting, or which may be effected by, the scope of work.

The Subcontractor acknowledges receipt of the following addenda:

Addenda #

Bage 140016



ENVIRONMENTAL RESTORATION, LLC

USEPA REGION 8

Request for Proposal G8-15
Portal Opening and Support
Due Date August 01, 2014

USEPA REGION 8

Request for Proposal GT8-24
sign/Build Tunnel/Bulkhead
Due Date March 03, 2014

Attachment B

SCHEDULE OF PRICING

RFP# G8-15-001 | Gold King
ITEM DESCRIPTION EST. VOLUME $ PER UNIT TOTAL
1.0 Mobilization Lump Sum $ $
20 Rate Sheet
’ Attach separately
3.0 Demobilization Lump Sum $ $
4.0 Bond Costs Lump Sum $ $
5.0 Total Cost (Items 1, 3 &4) 3
Note: All charges, including up to five required onsite meetings for both superintendent and senior engineer, anticipated to be

part of completion of the scope of work, should be included in the above bid. These charges include such items as all applicable
taxes, license fees, handling fees, etc.

Unbalanced bids, as determined through comparing bids to distribution of historic costs using the same technology, will either be
returned for clarification or removed from consideration, at the sole discretion of ER.

Company Name:

Date:

Project / Technical Contact:

Phone:

EPA ID #:

Please refer to RFP# _G8-14-001 regarding correspondence to your quotation. Any questions please contact the
representatives below. Bid Due date defined within RFP.

Submit Proposals to:

Attention:

Environmental Remediation LLC
1666 Fabick Drive

St. Louis, MO 63026

I Purchasing

[ IS
I -

E-mail to S

Page 15 of 16



ENVIRONMENTAL RESTORATION, LLC USEPA REGION 8 USEPA REGION 8

Request for Proposal G8-15 Request for Proposal GT8-24
Portal Opening and Support sign/Build Tunnel/Bulkhead
Due Date August 01, 2014 Due Date March 03, 2014

Attachment C
ERRS FLOWDOWNS OF REPS AND CERTS
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ENVIRONMENTAL RESTORATION, LLC USEPA REGION 8 USEPA REGION 8

Request for Proposal G8-15 Request for Proposal GT8-24
Portal Opening and Support sign/Build Tunnel/Bulkhead
Due Date August 01, 2014 Due Date March 03, 2014

Attachment D
WAGE DETERMINATIONS
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